
RUIDOSO PHASE lA- SLUGE HANDLING AND UV FACILITIES 

The majority of the punchlist items listed on the attached final Inspection Jetter (November 18, 
2009) have been completed, except for the following items. 

PUNCHLIST: 
1. Provide Final O&M Manual for UV System. 
2. Provide Spare Parts Master List and confirm delivery of all spare parts to Owner. 
3. Fire Alarm System. Modify installed system to "REPORT ALARMS REMOTELY VIA 

TELEPHONE", as noted on Sheet E-31-1 02 of the Drawings. 
4. Sheet W30-101, Line 7. Verify that Line 7 was constmcted to the limits shown on tllis 

Drawing ( 40 feet). 
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November 18, 2009 
ENGINEERS/ARCHITECTS/PLANNERS 

Mr. Randa II Camp 
Director, Public Works 
Village ofRuidoso 
313 Cree Meadows Drive 

Ruidoso, New Mexico 88345 

RE: Phase lA- Solids Handling and Ultraviolet Disinfection Improvements RUI062-ll 

Final Inspection and Substantial Completion of Sludge· Handling Facilities and Digester 

Dear Mr. Camp: 

The final inspection was held on November 12, 2009. The final inspection was attended by representatives 

from the Owner, New Mexico Environment Department, and Engineer (see enclosed attendance sheet). 

Tatsch Construction was issued two previous Preliminary Punchlists (one in August and the other in 

October 2009); copies of these punchlists were distributed at the final inspection. Some additional 

punchlist items were identified at the final inspection, as listed below: 

1. Install pipe bollards at PNM transformer as noted on Drawings. 

2. Ultraviolet Disinfection Stmcture: Installed water separator is subject to freezing. The water 

separator needs to be removed and relocated inside the compressor housing. 

3. Ultraviolet Disinfection Structure: UV cable (yellow) on south channel should be wound and 

tied. Tic to match cables on north channel. 

4. Ultraviolet Disinfection Sn·ucture: Electrical conduit on south side of channel (sidewalk) is not 

plugged. Insert pull cord into conduit and plug. 

Items Identified by Tatsch Construction 

1. Provide Owner training for Digester improvements. 

2. Painting- Propane tank relocation gas line. 

3. Painting -Install pipe tape markers. 

4. Pipe Markers -Install pipe lettering. 

5. Replace UV Temporary Transformers. 

G. Provide Final O&M Manuals for UV System. 

7. Provide Final O&M Manuals for Generator. 

8. Provide Spare Parts Master List, and confirm delivery of all svare parts to Owner. 

9. Pursue UV Taping Agreement and resolve with Siemens. Schedule UV training follow-up. 

Follow-up lTaining will be videotaped by Owner's representative. 

I 0. Fire Alarm Syslem- Modify installed system to "REPORT ALARMS REMOTELY VIA 

TELEPHONE", as noted on Sheet E31-l 02 of the Drawings. 

J J. Complete all work shown as "not complete in October Payment Application". 



Mr. Randall Camp 
November J 8, 2009 
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SUBSTANTIAL COMPLETION 

The Owner's representatives, Cleatus Richards, City of Ruidoso Downs, and Randall Camp, Village of 

Ruidoso, aclmowledged Substantial Completion (copy enclosed) of the Sludge Handling System, 

effective November 12, 2009. 

The Engineer will complete the Substantial Completion Certificate(s) for the facilities completed on this 

project by separate correspondence. 

Please call me should you have any questions regarding this conmmnication. 

Sincerely, 

MOLZEN-CORBIN & ASSOCIATES 

(\ 

l~~~~ 
Angel Campos 
Project Manager 

AC:ps 
Enclosures 

cc: Mr. Cleatus Richards, Public Works Director, City of Ruidoso Downs 

Ms. Debi Lee, Village Manager, Village of Ruidoso 

Mr. William Morris, Deputy Village Manager, Village of Ruidoso 

Mr. Bobby Snowden, V.TWTP Director, Village of Ruidoso 

Mr. Sandy Edens, P.E., Project Manager, New Mexico Environment Department 

Mr. Richard A. Rogers, Vice President, Tatsch Construction, Inc. 

Mr. Miguel A Chandler, Project Manager, Tatsch Construction, Inc. 



RUIDOSO/RUIDOSO DOWNS REGIONAL WASTEWATER TREATMENT PLANT 

JOINT USE BOARD 

PHASE 1A- SLUDGE HANDLING AND ULTRA VIOLET DISINFECTION FACILITIES 2008 

FINAL INSPECTION- November 12,2009 

Representing Telephone Number 

Angel Campos Molzen-Corbin & Associates (505) 242-5700 
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To: 
'Subject: 

'Randall Camp'; 'Bobby Snowden'; 'LisaSanchez@ruidoso-nm.gov' 
Ruidoso Phase 1A- Substantial Completion for Blowers & Digester by Ruidoso Downs 

December 21, 2009 

Cleatus Richards asked me to forward his acceptance regarding substantial completion for the 

Digester and Blowers. See below. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

-----Original Message-----
From: Cleatus Richards [mailto:cordpwd@ruidosodowns.us] 

Sent: Friday, December 18, 2009 7:07 AM 

To: Angel Campos 
Subject: Re: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester 

Angel: 
'his is to confirm acceptance of substantial completion of Blower and Digester on September 

. L9, 2009. 
Cleatus Richards 
City of Ruidoso Downs 
----- Original Message 
From: "Angel Campos" <acampos@molzencorbin. com> 

To: "'Randall Camp'" <randallcamp@ruidoso-nm. gov>; <cordpwd@ruidosodowns. us>; 

<LisaSanchez@ruidoso-nm.goV>; "Bobby Snowden" 

<BobbySnowden@ruidoso-nm.gov> 
Cc: "Ron Mosher" <rmosher@molzencorbin.com> 

Sent: Thursday, December 17, 2009 2:34PM 

Subject: Ruidoso Phase 1A - substantial Completion for Blowers & Digester 

December 17, 2009 

I am in the process of completing the EPA grant(s) documents which are required with the 

final drawdown. I have not received a reply regarding acceptable of substantial completed 

for the digester and blowers of September 29, 2009. 

Your immediate response is appreciated. 

Angel Campos 
Molzen-Corbin & Associates 

.ampos@molzencorbin. com 
(505) 242-5700 
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-----Original Message----­
From: Angel Campos 
Sent: Monday, November 23, 2009 10:43 AM 
·o: 'Randall Camp'; 'cordpwd@ruidosodowns. us'; 'LisaSanchez@ruidoso-nm .gov'; 'Bobby Snowden' 

Cc: Del Archuleta; Ron Mosher; 'EdensJr, l'alter, NMENV'; 'Richard A. Rogers'; 'Miguel. 

Chandler' 
subject: RE: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester 

November 23, 2009 

RE: Revised Substantial Completion Date 

In the Engineer's email of November 20, 2009 the Engineer's Substantial Completion date of 

September 21, 2009 is not correct. I was reminded by Bobby Snowden that the required blower 

training was not completed until September 29, 2009. Substantial Completion is revised to 

September 29, 2009. 

Please acknowledge Owner 
replying to the request. 
communication. 

acceptance of substantial Completion of September 29, 2009 by 

Please call me should you have any questions regarding this 

Sincerely, 

Angel Campos 
Molzen-Corbin & Associates 
'campos@molzencorbin.com 
,505) 242-5700 

-----Original Message----­
From: Angel Campos 
Sent: Friday, November 20, 2009 12:49 PM 
To: 'Randall Camp'; 'cordpwd@ruidosodowns.us'; 'LisaSanchez@ruidoso-nm.gov'; 'Bobby Snowden' 

Cc: Del Archuleta; Ron Mosher; 'EdensJr, Walter, NMENV'; 'Richard A. Rogers'; 'Miguel 

Chandler' 
Subject: Ruidoso Phase lA - Substantial Completion for Blowers & Digester 

November 20, 2009 

TO: Randall Camp, Public Works Director, Village of Ruidoso Cleatus Richards, Public Works 

Director, City of Ruidoso Downs 

RE: Substantial Completion for Blowers and Digester Structure 

Tatsch Construction is requesting for substantial Completion of the B}owers and Digester 

Structure be considered based on the date that the blowers and digester were placed in 

service. The Contract Document requirements that must be met in order to recognize 

Substantial Completion are presented 
below: 

.,.1. Blower Installation- Manufacturer to certify that equipment is installed correctly, 

fully functional and ready to be placed in service. 
~anufacturer's certification was received on September 17, 2009. 
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A.2. Blower Training - Provide operator training to plant staff. Training was provided 

September 29, 2009. 

\.3. Blower Testing - Complete 5-day clean water test. Shakedown testing was completed on 

August 27, 2009. 

B.l. Digester Installation - Manufacturer to certify that equipment is installed correctly, 

·fully functional and ready to be placed in service. 
Manufacturer's certification was received on September 3, 2009. 

B.2. Digester Training- Provide operator training to plant staff. Training is scheduled for 

December 8, 2009. This training has been recognized as a punchlist item by the Owner. 

B. 3. Digester Testing - Complete 5-day clean water test. Shakedown testing was completed on 

August 27, 2009. 

B.4. Digester - Fill digester with sludge from old plant digester to start new digester 

process. Pumping sludge from old digester was completed on September 21, 2009. 

SUMMARY: 
The Engineer confirms that the blower and digester completion activities noted by Tatsch 

Construction in their email of November 18, 2009 (email 

below) are correct. In addition, Bobby Snowden, Plant Manager, confirmed that sludge 

transferred from the old plant digester to the new digester was completed on September 21, 

2009 (email below). 

As such, the Engineer recommends that Substantial Completion be the date (September 21, 2009) 

+he new digester structure and blowers were placed in service. 

Please acknowledge owner acceptance by replying to the request. Please call me should you 

have .any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

-----Original Message-----
From: Bobby Snowden [mailto:BobbySnowden@ruidoso-nm.gov] 

Sent: Thursday, November 19, 2009 12:29 PM 
To: Angel Campos 
Subject: RE: Ruidoso 1A - Timing of activities at Digester 

'>at's what my records indicate also as far as original sludge transportation to new 

... gester, Monday September 14th .and again on Monday September 21st. Bobby 

-----Original Message-----
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From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Thursday, November 19, 2009 11:07 AM 
To: Bobby Snowden 
subject: FW: Ruidoso 1A - Timing of activities at Digester 

Bobby, 

You mentioned that you kept close tabs on filling of the new digester with slude from the old 

digester. Do you agree with the dates noted below. 

Please let me know. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

-----Original Message-----
From: Miguel Chandler [mailto:miguel@tatschconstruction.com] 
Sent: Thursday, November 19, 2009 9:29AM 
To: Angel Campos 
Cc: Bobby Snowden 
Subject: Ruidoso 1A - Timing of activities at Digester 

Angel, 

I have spoken with our Superintendant Willie Lucero and he's reviewed his log book to provide 

me with the following information: 

1. Clean water shakedown at digester: Started August 17, 2009 and Finished August 27, 2009. 

2. a. Pumping sludge from old digester into new digester cell 1 started September 14, 2009. 
b. Pumping sludge from old digester into new digester cell 2 started September 21, 2009. 

I hope this information is useful to you and should you have any questions please advise. 

Regards, 

Miguel Chandler 
Project Manager 
Tatsch Construction, Inc. 
(575) 538-3704 extension 17 
(575) 538-2552 fax 
208 Highway 180 West 
Silver City, NM 88061 
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An OS 

Richard A Rogers; Miguel Chandler To: 
;c: 

Subject: 

'Randall Camp'; cordpwd@ruidosodowns.us; WilliamMorris@ruidoso-nm.gov; EdensJr, 

Walter, NMENV; Del Archuleta; Ron Mosher; jwmolzencorbin@winclstream.net · 

Ruidoso Phase 1A- UV System Substantial Completion - Acceptance by Owner 

November 4, 2009 

RE: Ruidoso Phase 1A- UV Facilities 

Conditional Substantial Completion 

Notice of Owner Acceptance 

RUI062-11.C40 

We have been informed by the Owner that they accept the conditional Substantial Completion of the UV Facilities as 

present in the email below. The Certificate of Substantial Completion will be released after the Final Inspection is held. 

Presently, the Final Inspection is tentatively scheduled for November 12, 2009. This conditional Substantial Completion 

is acknowledged to start on November 4, 2009. 

Please call me should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 

Molzen-Corbin & Associates 

·campos@molzencorbin.com 

,30S) 242-5700 

From: Angel Campos 
Sent: Wednesday, November 04, 2009 7:43 AM 

To: 'Randall Camp'; 'cordpwd@ruidosodowns.us'; 'Bobby Snowden'; WilliamMorris@ruidoso-nm.gov; 

'LisaSanchez@ruidoso-nm.gov' 
Cc: 'EdensJr, Walter, NMENV'; Del Archuleta; 'Richard A.Rogers'; 'Miguel Chandler'; Eric Sorenson; Ken Muller; Ron 

Mosher; Michelle Salas 
Subject: Ruidoso Phase 1A - UV System Substantial Completion 

November 4, 2009 

RE: Substantial Completion of Ultraviolet Disinfection System 

Request of Owner Acceptance of Substantial Completion 

The Ultraviolet Disinfection System (UV) five-day test period was completed on November 3, 2009. Plant operators 

collected daily samples and tested the effluent after disinfecting with the UV system. 

Test Results 

1. October 29 

a. E-coli results: 3 colonies/100 ml 

b. TSS: 11 mg/1 
c. Flow: 1. 707 mgd 

2. October 30 
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a. E-coli results: 8 colonies/100 ml 

b. TSS: 12 mg/1 
c. Flow: 1.373 mgd 

3. October 31 
a. E-coli results: 3 colonies/100 ml 

b. TSS: 17 mg/1 
c. Flow: 1.83 mgd 

4. November 1 

a. E-coli results: 8 colonies/100 ml 

b. TSS: 14 mg/1 
c. Flow: 1.664 mgd 

5. November 2: 

a. E-coli results: 6 colonies/100 ml 

b. TSS: 9 mg/1 
c. Flow: 1.726 mgd 

UV Specification Requirement 

Reduce the E. coli count to less than 126 cfu per 100 ml geometric means for any 30-day period . The 5-day test results 

are within specification requirements. 

UV System Training 

The UV system representative was on site the afternoon of November 3, 2009 and completed training to the plant 

operators. Bobby Snowden, Plant Manager confirmed that the UV system training was complete and acceptable. 

UV System Installation Certification 

Per the Contract Documents, the Engineer has requested for Tatsch Construction to certify in writing from the UV 

)anufacturer that the UV system is installed correctly, fully functional and ready to be placed in service. Tatsch 

Construction has requested this certification from Siemens, UV System manufacturer. 

Substantial Completion 

This Substantial Completion is a conditional Substantial Completion. Tatsch Construction understands and has 

acknowledged to provide the following to complete the requirements of the Contract Documents: 

1. Submit revised Final O&M Manual 

2. Replace temporary transformers next week 

3. Provide generator training next week 

4. Provide instrumentation/controls training next week 

5. Provide written certification from the UV manufacturer that the UV system is installed correctly, fully functional 

and ready to be placed in service. 

Note: The instrumentation/control system and the emergency generator were field tested to support the UV system. 

These tests were confirmed by the Engineer. 

Acceptance by Owner 

The Engineer discussed Substantial Completion of the UV System with the Owner's representatives, Randall Camp, 

Village of Ruidoso and Cleatus Richards, City of Ruidoso Downs. As explained to them, the Engineer confirmed with 

Bobby Snowden that the UV System is completely operational and that the operators can operate and control the UV 

system. 

This is to confirm verbal approval given to Molzen-Corbin by Cleatus Richards and Randall Camp regarding Substantial 

1mpletion acceptance of the UV System based on the above. The Engineer request confirmation from the Owner of 

Substantial Completion acceptance of the UV System. Tatsch Construction will be notified of the conditional Substantial 

:ompletion upon acceptance from the Owner's representatives. 
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Removal of Existing Chlorination System and Structures 

The existing chlorination system and structures may be removed and demolished after receipt of the Owner acceptance 

-,fthe UV System. The existing one ton chlorine gas containers and 150-pound S02 cylinders must be removed by the 

chlorine supplier. Bobby Snowden reports that the supplier will remove the containers sometime next week. A pickup 

date will be confirm later this week. This means that the entire existing chlorination facilities cannot be removed. With 

the ton containers on site, it appears that the chlorine contact basin structure and part of the chlorination building can 

be removed. 

We are requesting written authorization for the Phase 18 Contractor to start demolition of the chlorine contract basin 

and associated piping. The Phase 18 Contractor may also remove part of the chlorination building not associated with 

the stored one-ton chlorine cylinders. 

Your immediate response is requested. After receipt of the conditional acceptance of the UV System and approval for 

the partial removal and demolition of the existing chlorination system, the Engineer will inform the Phase 18 Contractor 

to start the removal of the chlorine contact basin. 

Please call me should you have any questions regarding this request. 

Sincerely, 

Angel Campos 
Molzen-Corbin & Associates 

acampos@molzencorbin.com 
(505) 242-570 
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From: 
1ent: 
ro: 
Cc: 
Subject: 

Angel: 

OS 

Cleatus Richards [cordpwd@ruidosodowns.us] 

Friday, November 13, 2009 11:08 AM 
Angel Campos 
miguel@tatschconstructioninc.com; Randy Camp 

Substantial completion-Sludge Handling System-Phase 1A RWWTP-Tatsch Construction 

This is to confirm approval of Substantial Completion of the Sludge Handling System -Phase 1A RWWTP constructed by 

Tatsch Construction effective November 12, 2009: said date being 80 calendar days beyond the required contract 

completion date of August 24, 2009. 

This approval is made on behalf of Randall Camp,for the Village of Ruidoso and Cleatus Richards for the City of Ruidoso 

Downs 

Cleatus Richards 

1 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

licenses: NM 15206, AZ 074121 & 074122 

13 November, 2009 

Randall Camp 
Village of Ruidoso 

313 Cree meadows Drive 
Ruidoso, NM 88345 Fax: 1-575-258-5361 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.latschconstruction.com 

Email: randallcamp@ruidoso-nm.gov 

Re: Phase 1A- Sludge Handling and Ultraviolet Disinfection Facilities- 2008 

Ruidoso Downs, NM 

Substantial Completion 

Dear Mr. Camp: 

This is to inform the Owner for the above mentioned project that we have been informed that the Waste Water 

Plant Operators have placed the Sludge Thickening equipment into service prior to our receipt of a formal 

Certificate of Substantial Completion from the Owner. An email communication was expected by us. As of 

2:28P.M. we have not received any communication on substantial completion from the Owner or Engineer. 

This request for substantial completion on the Sludge Thickening system was made at the monthly meeting 

on November 12, 2009. The Owner was to formally accept substantial completion prior to operating the 

Thickening equipment installed by Tatsch Construction. 

The Operators have operated the Thickening equipment on this date of November 13, 2009 as confirmed by 

our Superintendent Willie Lucero via Waste Water Treatment plant operator Alfredo at 2:00P.M. 

The Owner, by its actions, has constructively taken possession of the units and the date of Substantial 

Completion is therefore set at 12 November 2009. 

Sincerely, 

Miguel Chandler 

Project Manager 



AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To The Following I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and 

materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 

XP-966317 -01 Subcontract Agreement S0801 022 for improvement of the premises described as 

Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 

Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 315
' dav of January. 2010 for and in consideration of the sum of $7,154.00 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

Rio Grande Landscapes 
Name of sole ownership, corporation or partnership 

Name of Authorized Representative Title 

re of Authorized Repr entative Date 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To The Following I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and 
materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 
XP-966317-01 Subcontract Agreement S0801031 for improvement of the premises described as 
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 
Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 3151 day of January, 2010 for and in consideration of the sum of $59,801.00 
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 
above described premises, and the improvements thereon, and on the monies or other considerations due 
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 
by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 
and claims against the Contractorfor damages arising in any manner in connection with the performance of the 
Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 
has been fully performed and completed in conformance with the Contract and that applicable provisions of the 
New Mexico Public Works Minimum Wage Act(§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

Post-Tensioning Reinforcing Services 
Name of sole ownership, corporation or partnership 

\[Po~ Opero:bons 
Title 

Date 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To The Following I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction. Inc. to furnish labor and 
materials for the Phase 1A Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 
XP-966317 -01 Subcontract Agreement 50801 081 for improvement of the premises described as 
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 
Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 3151 dav of January. 2010 for and in consideration of the sum of $5,900.00 
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 
above described premises, and the improvements thereon, and on the monies or other considerations due 
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 
by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 
and claims against the Contractor for damages arising in any manner in connection with the performance of the 
Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 
has been fully performed and completed in conformance with the Contract and that applicable provisions of the 
New Mexico Public Works Minimum Wage Act(§ 13-4-11 NMSA 1978) have been met 

EXCEPTIONS 

Daylighting Solutions 
Name of sole ownership, corporation or partnership 

Nome~ Title 

Sign atureofALithOJiZ8d ep;esentative Date 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It IVIay Concern, To The l"ollowing I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction. Inc. to furnish labor and 

materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 

XP-966317-01 Subcontract Agreement SOB01 023 for improvement of the premises described as 

Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 

Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 31s' dav of Januarv. 2010 for and in consideration of the sum of $84,171.60 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions ofthe Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act(§ 13·4·11 NMSA 1978) have been met. 

EXCEPTIONS 

Tit~~doJ 
Date 

i: ·'·'' ;, 
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REC'O FE/' - 4 2010 

AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To The Following I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and 

materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 

XP-966317 -01 Subcontract Agreement S0801161 for improvement of the premises described as 
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 

Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 3151 dav of January, 2010 for and in consideration of the sum of $1,471,753.16 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 
above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act(§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

U.S. Electrical Corporation 
Name of sole ownership, corporation or partnership 

Name of Authorized Representative Title 

;;.j ~ / J.ol 0 

~.r,!t' 
LV,•_) 

,, 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To The Following I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction. Inc. to furnish labor and 

materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 

XP-966317-01 Subcontract Agreement S0801 091 for improvement of the premises described as 

Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 

Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 3151 dav of January, 2010 for and in consideration of the sum of $204,163.00 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

Bogan Brothers Painting Company, Inc. 
Name of sole ownership, corporation or partnership 

Name of Authorized Representative Title 

Date ' 

'• 
F ~- ~·-· - 9 2010 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To Tho Following I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and 
materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 
XP-955317 -01 Subcontract Agreement S0801 041 for improvement of the premises described as 
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 
Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 3151 day of January. 2010 for and in consideration of the sum of $86,147.00 
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 
above described premises, and the improvements thereon, and on the monies or other considerations due 
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 
by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 
and claims against the Contractor for damages arising in any manner in connection with the performance of the 
Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 
has been fully performed and completed in conformance with the Contract and that applicable provisions of the 
New Mexico Public Works Minimum Wage Act(§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

R.S. Masonry, Inc. 
Name of sole ownership, corporation or partnership 

Date 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It IV/ay Concern, To The Following I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and 
materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 
XP-966317 -01 Subcontract Agreement S0801151 for improvement of the premises described as 
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 
Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 3151 davofJanuarv. 2010for and in consideration of the sum of $133,301.35 
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 
above described premises, and the improvements thereon, and on the monies or other considerations due 
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 
by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuantto the Conditions of the Contract hereby 
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all · 
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 
and claims against the Contractor for damages arising in any manner in connection with the performance of the 
Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms oft he above-described Contract 
has been fully performed and completed in conformance with the Contract and that applicable provisions of the 
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met 

EXCEPTIONS 

Polson & Grady, Ltd 
Name of sole ownership, corporation or partnership 

V. P. 
Name of Authorized Representative Title 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To The Following I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and 

materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 

XP-966317-01 Subcontract Agreement S0801 082 for improvement of the premises described as 

Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 

Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 3151 dav of January. 2010 for and in consideration of the sum of $12,792.00 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act(§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

Overhead Door Company of Las Cruces 
Name of sole ownership, corporation or partnership 

Name of Authorized Representative 1 itle 

Date 
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feb. 18. 2010 12:31PM Cra\ ;are No.2118 P. 1 

AFFIDAVIT OF' PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To The Following I Do Solemnly SwE>ar And Affirm: 

WHEREAS, the undlersiam•d 
materials for 
XF'-966317 

NOW, THEREFORE, this 31'~~ dmr of Januaffi 2010 for and in consideration of the sum of $60,644.00 
Dollars paid simultaneously hereWith, the receipt Whereof is hereby acknowledged by the undersigned, the 
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 
above descnbed premises, and the improvements thereon, and on the monies or other considerations due 
or to become due from the OWner, on account of labor, services, materials, fixtures, apparatus or machinery 
heretofore or which may hert;!after be furnished by the undersigned to or for the above described premises 
by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 
certifies that, except as listed below, hefshe has paid in full or has otherWise satisfied all obligations for afl 
materials and equipment furnished, for all work, labor, and services perfDrmed, and for all known indebtedne;;s 
and claims against the Contractor for damages arising in any manner in connection with the performance of the 
Contract referenced above for which the OWner or hislher property might in any way be held responsible. 

The undersigned hereby certifies that all work re~uired to be done under terms of the above-described Contract 
has besn fully performed and completed In conformance wl!h ths Contract and that applit<able provisions of the 
Nt;!W Mexico Public Works Minimum Wage Act (§ 13-4·11 NMSA 1978) have been met 

EXCEPTIONS 

CraneCare. Inc. 
Name of sole ownership, corporation or partnership 

~arne of Autho~presentative 

Date 

I 

I 

I 
I 



Exr; \dOne (1) Original Consent 
Boi1~ "< o. 6372873 

CONSENT OF SURETY COMPANY TO FINAL PAYMENT 

Project Name: Phase lA- Slud~e Handling and UV Facilities- Ruidoso \JiTWTP Project 

Location: Ruidoso. New Mexico 

A!E#: Molzen-Molzen-Corbin & Associates 

TO (Owner): Villa~e of Ruidoso 

Address: 313 Cree Meadows Drive 

City/ State/ Zip: ViJlagce of Ruidoso. NM 88345 

Contractor: Tatsch Construction Contr·act Date: 9/22/08 

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the 
(lwre insert name and address of Surety Company) 

Sat'eco Insurance Company of America 
Safeco Plaza 
Seattle, WA 98185 

on bond of (here insert name and address of Contractor) 

Tatsch Construction, Inc. 
208 Highway 180 West 
Silver City, NM 98185 

,Surety Company, 

, Contractor, 

hereby approves of the final payment to the Contractor, and agrees that fmal payment to the Contractor shall not 

relieve the Surety Company of any of its obligations to the Village of Ruidoso , Owner, 

as set forth in the said Smety Company's bond. 

IN \NITI'ffiSS .WHEREOF, 

the Surety Company has hereunto set its hand this ..:9.:::tl::...' _day of Jiebruary '2010 

ShirleJ A. Talley, Attorney-In-Fact 

Title 

T:\public\goldmine\mailbox\miguel\Consent of Surety to Final Payment Ruidoso WWTP.doc 
FORM 103 (04-08-99) 



~Liberty 
~MutuaL 

POWER 

Saieco Insurance Company oi America 
Genera! Insurance Company of America 
1001 4th Avenue 

OF ATTORNEY Suite 1700 
Seattle, WA 98154 

KNOW ALL BY THESE PRESENTS: 
4341 

No. --------------------------------

That SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA, each a 

Washington corporation, does each hereby appoint 

*SUSAN D. MARTIN; DAVID C. MITCHIE;THOMAS M. PADILLA; SHIRLEY A. TALLEY; Albuquerque, New Mexico* 

its true and lawful attomey(s)-ln-fact, wflh full authority to execute on Its behalf fidelity and surety bonds or undertakings and other 

documents of a similar character issued in the course of Its business, and to bind the respective company thereby. 

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF 

AMERICA have each executed and attested these presents 

this 
21st 

-------------------------- dayof 

March 

Dexter R. Legg. Secretary Timothy A. Mikolajewski, VIce President 

CERTIFICATE 

Extract from the By-Laws of SAFECO INSURANCE COMPANY OF AMERICA 
and of GENERAL INSURANCE COMPANY OF AMERICA: 

2009 

"Article V, Section 13.- FIDELITY AND SURETY BONDS ... the President, any Vice President, the Secretary, and any Assistant Vice 

President appointed for that purpose by the officer in charge of surety operations, shall each have authority to appoint individuals as 

attorneys-in-fact or under other appropriate titles with authority to execute on behalf of the company fidelity and surety bonds and 

other documents of similar character issued by the company in the course of its business ... On any instrument making or evidencing 

such appointment, the signatures may be affixed by facsimile. On any instrument conferring such authority or on any bond or 

undertaking of the company, the seal, or a facsimile thereof, may be impressed or affixed or in any other manner reproduced; 

provided, however, that the seal shall not be necessary to the validity of any such instrument or undertaking.n 

Extract from a Resolution of the Board of Directors of SAFE CO INSURANCE COMPANY OF AMERICA 

and of GENERAL INSURANCE COMPANY OF AMERICA adopted July 28, 1970. 

''On any certificate executed by the Secretary or an assistant secretary of the Company setting out, 

(J) The provisions of Article V, Section 13 of the By-Laws, and 

(if) A copy of the power-of-attorney appointment, executed pursuant thereto, and 

(iii) Certifying that said power-of-attorney appointment is in full force and effect, 

the signature of the certifying officer may be by facsimile, and the seal of the Company may be a facsimile thereof." 

I, Dexter R. Legg , Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY 

OF AMERICA, do hereby certify that the foregoing extracts of the By-Laws and of a Resolution of the Board of Directors of these 

corporations, and of a Power of Attorney issued pursuant thereto, are true and correct, and that both the By·Laws, the Resolution and the 

Power of Attorney are still in full force and effect. 

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the facsimile seal of said corporation 

this Oc-i-1~, day of J(f1·?41r?)...: J.v( D 

Dexter R. Legg, Secretary 

S-0974/DS 3/09 WEB PDF 



OMS CONTROL N0.2030.0020 
APPROVED: 12130/02. 
APPROVAL EXPIRES: 12131/05 

1A. 

1C. 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE 

AGREEMENTS, AND INTERAGENCY AGREEMENTS 

PART 1 (Reports are required even if no procurements are made during the reporting period) 

FeDERAL FISCAL YEAR 18. REPORTING QUARTER (Check appropriate box) 

200_9 __ D 1.-~ (Oct-Dec) 0 2M (Jan-Mar) 0 3"' (Apr-Jun) 0 4" (Jui-Sep) ~Annual 
REVISION HIGHLIGHT ITEMS TO BE REVISED AND PROVIDE EXPLANATION IN BLOCK No.6 
Year: 
Quarter: 

2A. FEDERAL FINANCIAL ASSISTANCE AGENCY 3A. R!=PORTING RECIPIENT (Name and Address) 
(EPA Office Address -ATTN: DBE Coordinator) 

Village of Ruidoso 
313 Cree Meadows Drive 
Ruidodo, New Mexico 88345 

28. REPORTING CO/IT ACT 2C. PHONE: 38. REPORTING CONTACT (Recipient) 3C. PHONE: 
(EPA DBE Coordinator) 

William Morris 575-258-4343 

4A. FINANCIAL ASSISTANCE AGREEMENT ID NUMBER 48. FEDERAL FINANCIAL ASSISTANCE PROGRAM 
{SRF Slate Recipients, Refer to Instructions for Completlon of 4A, SA, and SC) 

XP-966317-01 STAG 

SA. TOTAL ASSISTANCE A!3REEMENT 58. Check and skip lo Block 5C. TOTAL PROCUREMENT AMOUNT THIS REPORTING 
AMOUNT No.7 if no procurements PERIOD {ONLY include the amount not in any prior reporting 

and accomplishments period and procurements made by SRF Loan Recipients and Sub-
EPA Share: $ 867,300.00 were made this reporting Rooipa'tY, 3oo 

period, $ 

390,285.00 D {Exclude procurement amounts reporied by Prime Contractors) 
Recipient Share: $ 

50. ACTUAL MBENVBE PROCUREMENT ACCOMPLISHED THIS 5E. ACTUAL MBE/WBE PROCUREMENT ACCOMPLISHED THIS 
REPORTING PERIOD BY RECIPIENT {SRF State Reclp!.ents, Report A~~~R~~~~~6~~~~~6~~AN RECIPIENTS, SUB-RECIPIENTS, State ProcurementActlviHes Here) 

$ MBE $WBE $MBE $WBE 
Construction Construction 1 531 554 .16 
Equipment Equipment 
Services Services 61 981 .00 
Supplies Supplies 
TOTAL TOTAL 

6. COMMENTS: 

7. NAME OF AUTHORIZED REPRESENTATIVE TITLE 

William Morris Senior Deputy Village Manager 

B. SIGNATURE OF AUTHORIZED RE 0 ESENTATIVE DATE 

b~ ~ _?/C?//d 
EPA FORM 5700-52A- {5/96) available electronically al http;//'Nivw.ela':'aov/osdb.~5700 52a.odf -NO 1 E: THIS REPORT IS DUE 30 DAYS AFTER THE END OF EACH FEDERAL FISCAL QUARTER OR ANNUAL: 

SUBMISSION DATES ARE: January 30, April 30, July 30, and October 30" 
'ANNUAL REPORT 



MBE/WBE PROCUREMENTS MADE DURING REPORTING PERIOD EPA Financial Assistance Agreement Number:-------

--

1. Procurement Made By 2. Business Enterprise 3. $Value of --~l. Date of 5. Type of 
Procurement Award Product or Recipient ' ' MM/OD!YY ServicesA ' Other Minority l VVamen ' ' ' (Enter Code) ' ' ' ' ' ' : X X ' 59,801.00 ll/14/08 1 ' ' ' ' ' ' ' ' 

' ' ' ' ' ' 1,471,753.16 9/24/08 1 ' X X ' ' 
I I ' I ' I ' ' 
' I I ,. 
I 

X X ' 61,981.00 9/9/08 3A : : 
' ' ' ' ' ' I 

' 
I 

' ' I 

' I I 

' 
I 

' I I I I I : 
' I ' ' ' ' ~------- _j --- ' - --

- ' -- -----L. 

A Type of product or service codes: 

1 := Construction 2 = Suppnes 3 =Services 

EPA FORM 5700~52A- (5!96) (Approval E."Xpires 9/30102) 

A"' 8lls1ns!;S Services 
B = Professlon<~l Senlit:es 
C"' R~pair Sorvlces 
D = Pernonal Sef"oli~os 

6. Name/Address/Phone Number of MBE!WBE 
Contractor or Vendor 

est-Tensioning Reinforcing Inc 
8612 Paseo Alameda NE, Ste. D 
ALbuaueraue NM 87113(505)587-9729 

u.s. Electrical Corporation 
301 California St SE 
Albuque=e NM 87108(505)260-1000 

Manuel Lujan Insurance 
PO Box 3727 
Albuquerque, NM 87190(505)652-7771 

4 = Equipment 



RECORD DRAWINGS & O&M MANUALS 

Local Authority: Village of Ruidoso 

Address: 313 Cree Meadows Drive, Ruidoso, NM 88345 

Project Name: Phase 1 A - Sludge Handling and UV Facilities- Ruidoso WWTP 

Project Number: XP-966317-01 

This letter confirms that Village of Ruidoso has received a full set of reproducible record 

drawings for the referenced project as required by the grant/loan agreement. The Drawings of Record do 

not differ substantially from the plans approved for construction and have been accepted by the Village 

of Ruidoso. The Drawings of Record are on file at Village Hall and available for review by NMED. We 

also confirm that we have received an acceptable, complete set of Operation & Maintenance Manuals for 

equipment installed with this project. 

William Morris 

Signature Date 

1 Signed by the Grantee Representative or Signatory Authority 

I:IRUIDOSO\RUI062·11_PHASE 1A CONSTRUCTIONICLOSEOUT DOCUMENTSIRECORD DRAWINGS OM MANUALS ACCEPTANCE 
RUIDOSO 966317-01.DOC 



XP-156 

CERTIFICATION OF LABOR STANDARDS 

I certify that all the Labor Standards Contract Provisions of the specifications have been 

complied with during construction of water and/or wastewater infrastructure(s) ]mown by 

the U. S. Envimnmental Protection Agency as 

XP-966317-01 , Phase lA- Sludge handling and UV Facilities- Ruidoso WWTP Project 

(Project Number) (Legal Name of Project) 

William Morris, Senior Deputy Village Manager 
Name and Title 

*This is a suggested format. The grantee may substitute an equivalent format. 



CERTIFICATION OF PROJECT ACCEPTANCE AND PERFORMANCE 

Local Authority (Grantee): Village of Ruidoso 

Address: 313 Cree Meadows Drive, Ruidoso, NM 88345 

Project Number: XP-966317-01 

I, Adelmo Archuleta, of the firm of Molzen-Corbin & Associates, a Registered Professional 

Engineer in the State of New Mexico, and project engineer for the above referenced local 

authority, for certain improvements consisting of Phase 1A- Sludge Handling and UV Facilities 

-Ruidoso WWTP Improvements do hereby certify that I have inspected the project and to the 

best of my knowledge it was substantially completed according to plans and specifications and/ 

or duly authorized change orders. 

The Contractor on this job is Tatsch Construction 

I DO HEREBY CERTIFY SUBSTANTIAL COMPLETION OF THE ABOVE REFERRED 

TO IMPROVEMENTS AND RECOMMEND ACCEPTANCE--_ 
// IF· ·~ ,. (. . ' r , ''-··------- ...... ,,_;_ 

Dated this 8 day of~, 20 1 0. ·. \'/;; f'r ;·;· ·;: _ . 
-- - tz/'..;;..-:...:'' ·-·'.,/ ·.\.· 

C:.· ::- ........... \ 
~. 

(Signature ·~~~P.ff.) 

ACCEPTANCE AND CERTIFICATION OF PERFORMANtftJtyfL;o~X:(AUTHORITY: 

As required by the Clean Water Act under Title II, Section 204(d) and 40CFR 

35.2218(c), the Village of Ruidoso (Grantee) certifies that the project built under EPA XP-

966317-01 does meet the design specifications, effluent limitations, and all other project 

performance standards. 

I DO HEREBY CERTIFY THAT THE PROJECT HAS BEEN COMPLETED AND IS 

OPERATIONAL AND HAS BEEN ACCEPTED BY THE GRANTEE. 

Dated this _2_ day of/"'~4~,/, 201..iJ. ~~ 
Senior Deputy Village Manager 
(Signature and Tille, Grantee Authorized Representative) 

The warranty period is from (see below) to (see below). 

• From 9/29/2009 to 9/29/2010: Digester Blowers, Aerobic Digester Structure and Associated 

Electrical Work 

• From 1 J/04/2009 to 11/04/2010: UV Disinfection Facilities and Associated Electrical Work 

• From 11/12/2009 to 11112/2010: Sludge Thickening/Dewatering Facilities, Temporary Waste 

Activated Sludge Pump Station, Two Drain Lift Stations and Associated Electrical Work. 

I:\RUIDOSO\RUI062-11_Phase 1A Constructlon\Cioseout Documents\Engineer Community Acceptance (CWSRF) ruidoso 966317-01 wwtp.doc 


